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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

11:00 a.m. to 11:30 a.m.

Agenda

I.	 Approval of July 27 ; 2006 Purgewater Project Meeting Minutes (Ecology/DOE-
RLlFH

Ii.	 Operational Status

III.	 Project Specific Issues
A. Strategy Document Status
B. IDW Issues
C. Purgewater Sediment Issues

IV.	 General Discussions

V.	 Status of Actions

VL New Action Items

VII. Documents for submittal to the Administrative Record

VIIL Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

I.	 Approval of July 27, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-R.L/FH). The
PMM minutes were approved.

II.	 Operational Status (John Winterhalder FH)
A.	 There were 13,340 gallons of purgewater delivered to the PSTF in August.

III.	 Project Specific Issues
A. Strategy Document Status

Tony Miskho (FH) stated that the strategy document is dependent upon the contained-in
package. FH's comments on the contained-in have been resolved. Once the final
comments from CII2M Hill and PNNL are addressed, then it will be submitted to RL for
review. At that time enclosures 4 - 7 can be sent to Ecology, which were requested before
a final decision is made regarding the hydrazine and cadmium issues.

B. IDW Issues
Mr. Wimerhalder stated that there were no outstanding issues regarding IDW. The parties
agreed to remove this agenda item.

C. Purgewater Sediment Issues
Mr. Winterhalder reported that the problem with sediment in the purgewater deliveries to
ETF is ongoing. The facility continues to evaluate options for removing the sediment.

IV.	 General Discussions
A.	 There were no general discussions.

V_	 Status of Actions
A. 977 - There was no change in status.
B. 1513 - There are four EPA comments to be addressed.

VI. New Actions Items
A.	 There were no new actions generated.

VII. Documents for submittal to the Administrative Record
A.	 There were no documents identified.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for October 26, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatmentfaciliiy

Task ID:	 977 Formally transmit the Modutanks Closure Plan package to RL 	 Task Lead:	 Winterhalder, John

Soil and Water Remediation/Gl/l/Purgewater Storage and Treatment Facility 	 POC:	 Winterhalder, John

Classifica&oru Suspended

Category: PMM

Project DOE	 Agency

Due: N/A N/A	 N/A

Complete: IWA N/A	 N/A

Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL

Date. Status

928/2006 No change in status.

7/2712006 The parties agreed to re-visit the baseline. schedule that was provided at the January 2006 PMM after the purgewater
strategy is approved.	 -

6122/2006 No change.

5/25/2006 No change in status.

223/2006 No change.

.1126/2006 Mr. Winterhalder presented a baseline schedule for submittal of the closure plan.

1111712005 No change.

- 101272005 A schedule forsubmittal of the closure plan will be prepared by Mr. Winterhalder andpresented at the December PMM.

92212005 A schedule forsubmittal of the closureplan willbe prepared by Mr. Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewater workshops.

8/25/2005 A schedule for submittal of the closureplan will be provided by Mr. Winterhalder,

7/28/2005 Discussion was initiated on the closure strategy.

6/29/2005 No change.

512612005 Continues on hold.

3/232005 Continues on hold.

2123/2005 Continues on hold.

112712005 This action remains on hold pending the outcome of the proposed purgewater strategy

12/16/2004 Remains on hold.	 -

10/282004 No change in status.

9,123/2004 The closure plan package is still internal to FH.. 	 Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

- 826/2004 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy
document.

7,2912004 Submittal will be deferred pending determination on the strategy document.

4,'2212004 - The closure plan package is still internal to PH.

3i 1812004 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5127.

112212004 The closure plan package is still at FH.

12J42003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.	 -

10/30/2003 Action opened.

10/2412006; 8:12:42 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility -

TasklD:	 1513 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the 	 Task Lead: - Winteurhalder, John
contained-in section of the strategy document.

Soil and Water Remediation/GW/Purgewater Storage and Treatment Fadlity 	 POD:	 Winterhalder, John

Classification: Open

Category: ?MM

Project DOE	 Agency.

Due: V/A N/A	 N/A

Complete: N/A NIA	 N/A

Closed Date:

.Description: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the contained-in section of the strategy . document.

Date Status

9/2812006 There are four EPA comments to be addressed.

712712006 Deborah Singleton(Ecology)is scheduled to meet with EPA on August 10, 2006. After the meeting she will send abeefe-
mail to RL

6/22/2006 A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology
has incorporated EPA's comments on the contained-in section.

5/2512006 Ecology is waiting for final concurrence from EPA..

2/23/2006 Task opened.

10/2412006; 8:12:42 AM
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